
Pumpkin Patch! 
 

Colchester Renewable Energy Project 



Pumpkin Patch Site 
Overview 
 

 217kW DC 
 

 242,000kWh 
 

 $44,462 in net metering credits / year 
 

 Roughly 30% of Town’s electric energy 
 

 Savings after payback of capital and expenses: 
$455,649 
 



Attachment B 





Project Status 

   Contract with AEGIS Renewable             
Energy 

   Permits submitted early July; 

Certificate for Public Good August  

   Lease through MLC is approved 

   Notice to Proceed has been issued 

   Installation is moving forward 



Work has already begun 



Time & Money Saving Equipment 



Panels are ready for installation 



Racking Delivered 
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